

Team Name: sdmay24-42: Class Scheduler [Team 42]

Team Members: Ryan Tullis, Dillon Gesy, Nic Figueroa, Charles Hosier, Abdullahi Abdullahi, Amanda Friis

Report Period: Oct 8 -Oct 22

Summary of Progress in this Period

Continue to work on the design document, Continued to refine the project requirements and make sure everyone is aware of what needs to be completed

Pending Issues

Progress on design document, create UML class diagram, progress on finalizing the design document and project plan

Plans for Upcoming Reporting Period

Complete any pending issues. Determine whether we want an executable or our service hosted on a server, and whether we have the possibility of hosting on a server or not
