

Team Name: sdmay24-42: Class Scheduler [Team 42]

Team Members: Ryan Tullis, Dillon Gesy, Nic Figueroa, Charles Hosier, Abdullahi Abdullahi, Amanda Friis

Report Period: Oct 9-Oct 22

Summary of Progress in this Period

Chose that the project will be an executable instead of service hosted on a server, finished section 4 of the design document

Pending Issues

Determine the framework of the project, define the professor class and determine if that will be used in the project

Plans for Upcoming Reporting Period

Work on completing the UML, choose tech stack for the project, continue working on the design document, finish and submit the testing lightning talk
